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Mars Science Laboratory 2009

VP Durations Calibration January February March April May June July August September October November December
Object User Resource Ave Min Pre Post 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53

2009
MAR6 MSL Delta DOR DSS-15\45,15\65 4.0 1.0 1.50 0.25 1 1 1 1 1 1 3 1 1 1 1 1 1 1
MAR6 MSL TCM DSS-15,43,63 8.0 4.0 1.00 0.25 3 3
MAR6 MSL Cruise DSS-26,34,54 4.0 4.0 1.00 0.25 4 7 7 7 7 7 7 7 7 7 7 7
MAR6 MSL INST C/O Cruis DSS-26,34,54 8.0 6.0 1.00 0.25 7
MAR6 MSL Launch DSS-26,34,54 8.0 4.0 3.00 0.25 3
MAR6 MSL Launch Supt DSS-26,34,54 8.0 4.0 1.00 0.25 15 21 18 21 9

2010
MAR6 MRO MSL Support 34B1 8.0 4.0 1.00 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7
MSL MSL Approach DSS-26,34,54 8.0 4.0 1.00 0.25 14 21 21 21 21
MAR6 MSL Approach DSS-26,34,54 8.0 4.0 1.00 0.25 14 21 21 9
MSL MSL Cruise DSS-26,34,54 4.0 4.0 1.00 0.25 7 7 2 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 4
MSL MSL DDOR DSS-15/25,15\55 4.0 4.0 1.00 0.25 1 1 2 2 2
MAR6 MSL DDOR DSS-15 4.0 4.0 1.00 0.25 2 2 2 2
MAR6 MSL EDL 70M 8.0 4.0 1.00 0.25 3
MAR6 MSL Surface DSS-26,34,54 8.0 4.0 1.00 0.25 3 7 7 7 7 7 7 7 7 7 7 7
MSL MSL TCM DSS-26,34,54 8.0 4.0 1.00 0.25 15 9 9
MAR6 MSL TCM DSS-26,34,54 8.0 4.0 1.00 0.25 3 3

2011
MAR6 MSL Surface DSS-26,34,54 8.0 4.0 1.00 0.25 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7 7

2012
MAR6 MSL Surface DSS-26,34,54 8.0 4.0 1.00 0.25 7 7 7 7 7 7 7 7 7


